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Pilot/Wave 1- Training Schedule
Current projected go-live date 02/23/04

December 22, 2003 –
January 16, 2004 and
February 2,2004 –
February 20, 2004

December 09, 2003 –
December 19, 2003 

Valley Mountain 
Regional Center

Valley Mountain

December 22, 2003 –
January 16, 2004 and
February 2,2004 –
February 20, 2004

December 09, 2003 –
December 19, 2003 **

Inland Regional 
Center

Inland

CADDIS User Training 
Dates- on-site **

CCT Training Dates * CCT Training 
Location

Regional Center

*    CCT = Certified CADDIS Training.  This will take place over a nine-day period.

**   These are the dates for Certified CADDIS Trainers to conduct User Training at their Regional Centers during the

Pilot and each Wave.  This schedule allows for three weeks of User Training prior to the Regional Center’s go-live date.

The Pilot Regional Centers will conduct CADDIS User Training prior to UAT for those participants and again for all other 

users.
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Wave 2 – Training Schedule
Current projected go-live date 03/22/04

February 16, 2004 –
March 5, 2004

February 2, 2004 –
February 13, 2004

Central Valley 
Regional Center

Kern Regional Center

February 16, 2004 –
March 5, 2004

February 2, 2004 –
February 13, 2004

Central Valley 
Regional Center

Central Valley Regional 
Center

February 16, 2004 –
March 5, 2004

February 2, 2004 –
February 13, 2004

Alta Regional CenterAlta Regional Center

February 16, 2004 –
March 5, 2004

February 2, 2004 –
February 13, 2004

Alta Regional CenterFar Northern Regional 
Center

February 16, 2004 –
March 5, 2004

February 2, 2004 –
February 13, 2004

Alta Regional CenterRedwood Coast Regional 
Center

CADDIS User 
Training Dates- on-
site

CCT Training DatesCCT Training 
LocationRegional Center



11/13/2003 4

Wave 3 – Training Schedule
Current projected go-live date 03/29/04

March 8, 2004 –
March 26, 2004

February 24, 2004 –
March 5, 2004

TBDTri-Counties Regional 
Center

March 8, 2004 –
March 26, 2004

February 24, 2004 –
March 5, 2004

TBDSan Andreas Regional 
Center

March 8, 2004 –
March 26, 2004

February 24, 2004 –
March 5, 2004

East Bay Regional 
Center

Golden Gate  Regional 
Center

March 8, 2004 –
March 26, 2004

February 24, 2004 –
March 5, 2004

East Bay Regional 
Center

East Bay Regional Center

March 8, 2004 –
March 26, 2004

February 24, 2004 –
March 5, 2004

East Bay Regional 
Center

North Bay Regional Center

CADDIS User 
Training Dates-
on-site

CCT Training DatesCCT Training 
LocationRegional Center
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Wave 4– Training Schedule
Current projected go-live date 04/19/04

March 22, 2004 –
April 9, 2004

March 9, 2004 –
March 19, 2004

WestsideLanterman Regional Center

March 22, 2004 –
April 9, 2004

March 9, 2004 –
March 19, 2004

San Gabriel/ Pomona 
Regional Center

San Diego Regional Center

March 22, 2004 –
April 9, 2004

March 9, 2004 –
March 19, 2004

San Gabriel/ Pomona 
Regional Center

San Gabriel/Pomona 
Regional Center

March 22, 2004 –
April 9, 2004

March 9, 2004 –
March 19, 2004

WestsideWestside Regional Center

March 22, 2004 –
April 9, 2004

March 9, 2004 –
March 19, 2004

WestsideNorth Los Angeles County 
Regional Center

CADDIS User 
Training Dates- on-
site

CCT Training DatesCCT Training 
LocationRegional Center
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Wave 5 – Training Schedule
Current projected go-live date 04/26/04

April 5, 2004 –
April 23, 2004

March 22, 2004 –
April 2, 2004

Harbor Regional 
Center

Harbor Regional Center

April 5, 2004 –
April 23, 2004

March 22, 2004 –
April 2, 2004

Harbor Regional 
Center

Eastern Los Angeles 
Regional Center

April 5, 2004 –
April 23, 2004

March 22, 2004 –
April 2, 2004

Harbor Regional 
Center

South Central Los 
Angeles Regional 
Center

April 5, 2004 –
April 23, 2004 

March 22, 2004 –
April 2, 2004

Harbor Regional 
Center

Regional Center of 
Orange County

CADDIS User 
Training Dates-
on-site

CCT Training DatesCCT training 
locationRegional Center


